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Mr. Gennady Shteynberg

Connecticut Department of Environmental Protection

Bureau of Water Protection and Land Reuse ERM
Remediation Division

79 Elm Street

Hartford, CT 06106

&

Ms. Stephanie Carr

RCRA Corrective Action Section

U.S. Environmental Protection Agency - Region I
5 Post Office Square - Suite 100

Boston, MA 02109-3912

Re:  Updated Project Schedule
Former Framatome Facility
Lots 1 & 2, 80 Wampus Lane, Milford, Connecticut

Dear Mr. Shteynberg and Ms. Carr:

On behalf of ]MG Milford Realty, LLC (JMG), Environmental Resources Management
(ERM) has prepared this letter in response to recent requests by the United States
Environmental Protection Agency (EPA) and Connecticut Department of Energy &
Environmental Protection (DEEP) regarding the above referenced properties (the Sites).
The anticipated scopes of work for both Sites were presented in the 5 January 2010
Supplemental Investigation Work Plan (the Work Plan). The initial anticipated schedule for
completion of the work on both Sites was presented in March 2010.

As agreed previously between JMG and EPA/CT DEEP, and as documented in previous
correspondence discussed below, the focus of the Site work and associated expense over
the past 4 years is the completion of activities required to demonstrate compliance with
the Remediation Standard Regulations (RSRs) and RCRA Corrective Action on Lot 1. As
indicated in the attached revised schedule, work on Lot 2 would commence upon
completion of work on Lot 1. The Work Plan presented the proposed final investigation
and monitoring scope of work required to achieve compliance with the RSRs for the Sites
(Lot 1 and Lot 2).
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This sequential approach to closing Lot 1 and Lot 2 is not only necessary as a result of very
limited funds available to complete the work at these Sites, it is also consistent with the
Parceling approach presented by EPA in the 8-10 December 2009 RCRA Corrective Action
Training: Getting to YES! - Strategies for Meeting the 2020 Vision.

BACKGROUND

The EPA and DEEP previously conveyed comments to JMG regarding the status of the
Sites relative to the RSRs and RCRA CA in the following documents:

e ajoint-agency letter dated December 2, 2008 (December Letter);

e ajoint-agency letter dated April 17, 2009 (April Letter);

e a DEEP letter dated July 1 2009 (July Letter)

e ajoint-agency letter dated November 23, 2010 (November Letter)

The December letter was issued in response to the document entitled Site Investigation and
Remediation Status Report (ERM, 6 March 2008). The April letter primarily addressed the
project schedule and provided a general approval of the scope of work proposed for Lot 1
and the July Letter was inteneded as a follow-up to the April Letter, and provided
documentation that CT DEEP was comfortable with WMA verifying Lot 1 in accordance
with the Connecticut Property Transfer Act (CPTA) and the RSRs, independent of Lot 2.
ERM’s 5 January 2010 response letter, which included the Work Plan, provided responses
and clarifications to the comments conveyed in the December and April letters. The
November letter provided a number of comments on the Work Plan, primarily related to
the Lot 2 scope of work Quality Assurance Project Plan (QAPP) and required
documentation.

More recently, a letter dated 23 December 2011 was issued to JMG Milford Realty, LLC
and Milford Wampus Associates, LLP from DEEP requesting an updated schedule for
complying with specific provisions of the RCRA CA program, relative to achievement of
Interim Goals. This revised schedule addresses that request, and takes into account
information presented in the November letter as well.

Lot1

DEEP and EPA previously approved the Scope of Work and Project Schedule for Lot 1,
subject to one condition:

JMG is required to complete an Ecological Receptor Exposure Pathway Scoping Checklist (the
Checklist) as a means to document that ecological exposure pathways were considered as
part of the overall assessment of Lot 1. The Checklist has not yet been fully completed, as
ERM has been performing quarterly post-remediation groundwater monitoring on Lot 1
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in accordance with the RSRs, and the data generated over the past 12 months will be used
to further assess current Ecological pathways and in the completion of the Checklist. The
revised Schedule reflects the expected timing of fulfilling this requirement.

Groundwater monitoring required to document compliance with the RSRs (and RCRA
CA) is expected to continue for at least two additional years, depending primarily on the
cadmium levels in groundwater along the northern portion of Lot 1. ERM is in the process
of developing the Checklist.

Lot 2
Scope of Work

JMG understands that the scope of work proposed for Lot 2 needs to be updated to reflect
DEEP and EPA’s comments presented in the 11 March and 23 November 2010 joint-
agency letters. JMG also understands that an Ecological Receptor Exposure Pathway Scoping
Checklist will not be required for Lot 2 since a Screening Level Ecological Risk Assessment
(SLERA) is already planned, based on the information generated at the Site previously,
and the results of the remediation work completed by HRP Associates on behalf of
Framatome Corporation. The work plan will be updated for Lot 2 upon completion of the
on-going work on Lot 1.

Schedule

Due to extenuating circumstances associated with the completion of the overall project,
including significant financial considerations, Milford Wampus Associates, LLP intends to
initiate the required scope of work for Lot 2 only after the Work on Lot 1 is complete,
which at this point appears to include additional post-remediation groundwater
monitoring and placement of multiple environmental land use restrictions (ELURs). As
indicated above, this Parceling approach is consistent with guidance presented by EPA in
2009, and initiating the work required on Lot 2 now would jeopardize JMG’s ability to
fulfill its obligations for both Lot 1 and Lot 2. The revised schedule, is attached hereto.

1. Groundwater Monitoring

As requested by DEEP and EPA, JMG is performing the required groundwater monitoring
program as presented in the Work Plan, with the following conditions:

e Groundwater elevation data are being collected and documented during all
groundwater monitoring events; and
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e With respect to Lot 2, if elevated concentrations of (PAHSs) are detected in the soil
within the Wood Block Area, these parameters will be added to the post-
remediation monitoring program in select wells located downgradient from the
Wood Block Area. ERM will assess this issue once the work on Lot 2 commences.

2. Quality Assurance Project Plan (QAPP)

Updates to the 2006 QAPP are not necessary. The list of parameters for the Site has not
changed, so Table 1 of the original 2006 QAPP, and the associated Analytical Methods will
not change. Also, all groundwater monitoring is being performed in accordance with the
revised low-flow sampling procedures presented by EPA in 2009.

We trust these responses and the attached updated Schedule provide the information
requested. As requested, JMG will keep DEP and EPA informed on the progress of
implementing the Work Plan for Lot 1, including the annual report that is currently being
generated.

Should you have any questions or require further clarification, please feel free to contact
us at your convenience.

Very truly yours,
James L. Pfeifer, LEP Kevin P. King, LEP

Senior Project Manager Principal

G:\CLIENTS\ WAMPUS MILFORD ASSOCIATES LLC\ 0104024-WAMPUS\ DEP CORRESPONDENCE\ WAMPUS MILFORD UPDATED SCHEDULE DEP AND EPA RESPONSE 2010.03.11.DOC
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Proposed schedules for completion of the investigation and remediation of Lot 1 and Lot 2
are presented below:

TASK # LOT1 PROPOSED COMPLETION
DATE
TASK DESCRIPTION

1 Complete Synoptic round of groundwater monitoring at Site Completed on August 5,6 & 7, 2009

2 Submit Draft Work Plan and Schedule for Investigation of Lot 1 Submitted on January 5, 2010
and Lot 2 to EPA & CT DEP

3 Receive comments on Scope of Work and Schedule from EPA 3/11/2010 & 11/23/2010
and CT DEP

4 Finalize Scope of work for Lot 1 4/1/2010

5 Initiate supplemental Lot 1 Soil Investigation (AOC-2 & AOC-3) 5/3/2010

6 Finish supplemental Soil Investigation on Lot 1 5/14/2010

7 Complete spot soil remediation required to address TPH in Not required
WLD PE- 3 sample location, if required.

8 Complete Ecological Receptor Exposure Pathway Checklist 8/15/2012

9 Install any required replacement GW monitoring wells Not required

10 Initiate Groundwater Monitoring on Lot 1 (Year 1-Quarterly, Initiated on 12/28 /2010
Year 2-Semi-Annual)

11 Finish Groundwater Monitoring on Lot 1 To be determined based on

groundwater monitoring

12 Complete ELURSs 12/15/2012

13 Issue Status Reports As needed

14 Demonstrate compliance with the RSRs & RCRA CA TBD
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The Lot 2 schedule is dependant on the completion of all work required to demonstrate
compliance with the RSRs and RCRA CA milestones for Lot 1. Assuming that compliance can
be achived by December 2014 (2 more years of GW monitoring), work related to closure of Lot 2
would commence by the first Quarter of 2015.

TASK # LOT2 PROPOSED
COMPLETION DATE
TASK DESCRIPTION

1 Meet CT DEP and EPA on-site to confirm supplemental surface water, | April 2015 - Assuming Lot 1 work
sediment and soil sample locations in Stubby Plain Brook & soil is complete by December 2014
sample locations in Wood Block Area

2 Finalize Lot 2 investigation Work Plan and QAPP and get approval June 2015
from DEP and EPA.

3 Initiate Investigation of Stubby Plain Brook, Associated wetland soils July 1, 2015
and Wood Block Disposal Area (AOC-1)

4 Soil, Sediment and Surface Water Sample Results Due July 10, 2015

5 Complete SLERA August 15, 2015
Completion of initial investigation summary report for Lot 2 ( Wood October 15, 2015
Block Area and Stubby Plain Brook), including preliminary SLERA
findings and recommendations for additional work/remedial
requirements.

7 Develop Scope for additional investigation (if needed) & submit to November 15, 2015
DEP & EPA for approval.

8 Complete additional required investigation activities March 15, 2016

9 Completion of Investigation (COI) report for Lot 2 (Wood Block Area June 15, 2016
and former landfill/Stubby Plain Brook), including final SLERA
findings and recommendations for remedial requirements. Will meet
requirements of RSRs, and also support achievement of the Remedy
Decision (CA 400)

10 Complete Milford Inland Wetlands Permit Application and June 15, 2016
presentation to Board (Initiate application process in October 2015)

11 Complete Remedial Action Plan and submit for approval, designed to August 1, 2016
meet the requirements of the RSRs and document achievement of
Remedy Decision (CA 400)

12 Complete pre-remedial public notice in accordance with the RSRs and August 1, 2016
RCRA CA

13 Complete remediation activities described in RAP June 2017

14 Develop and issue Construction Complete (CA 550) document June 2017
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15 Complete Remedial Action Report in accordance with the RSRs and to October 2017
document the Human Exposure Under Control Environmental
Indicator (CA 725) and Migration of Contaminated Groundwater
Under Control (CA 750) (one or both of these indicators may be
completed sooner if pre-remedial data supports it).
16 Install any required replacement GW monitoring wells
17 Initiate Groundwater Monitoring on Lot 2 (minimum 2 years per January 2018
RSRs)
18 Finish Groundwater Monitoring on Lot 2 TBD
19 Complete ELURs (if necessary) TBD
20 Issue status Reports As needed
21 Closure of Site under RSRs & RCRA CA TBD
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